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1 Objectives
A Project Description in 30 Seconds
The project Incubation for Public Innovation will: 
–  Organise resources and tools in a Business Generator 
for co-creation of public innovations in the fields of food, 
health care, environment and education.
–  Have researchers follow and contribute to the Business 
Generator process.
So that: 
–  Relevant stakeholders and public service providers are 
attracted to co-create incubator business objects (IBOs).
–  Students get practical experiences in the field of 
innovation (new VFU module)
–  Research-based knowledge is created and fed back as 
reflective learnings throughout process 
In order to: 
–  Establish a Business Generator as a new component 
dedicated to public innovation.
–  Create capacity, knowledge and skills of public sector 
business design.
–  Give ECTS credits and grade students with 
entrepreneurial mind-sets and skills.
–  Learn how new models and approaches are best 
designed and organised, on the basis of present and 
previous incubator research.
Kristianstad University
Definitions
HKR
CBS
MAH
VFU
BTH
Work integrated placement
Blekinge technical University
Malmö University
Copenhagen Business School
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The Projects’ Activity and Performance Objectives
Activity Objectives
–  Conducting research based on continuous learning from 
pilot case implementations (CBS) 
–  Processing 20 identified macro challenges into 10 design 
briefs of which 4 will be turned into commercial IBOs 
–  Involving 20 students in VFU Innovation assignments in 
the Business Generator (BG)
–  Involving 15 case actors to participate in pilot case 
processes
–  Exchanging cases between HKR Innovation and MAH 
Innovation
–  Creating a common framework for operating VFU 
Innovation together with BTH
Performance Objectives
–  CBS publication – lessons learned
–  Stakeholder acknowledgement of a systematic and 
shared approach to co-creating innovation processes 
–  Stakeholder acknowledgement of advisor business 
design skills for public sector incubation regarding  
co-creation and legal agreements
–  Formal business agreements with case actors
–  Pooling of business designers for public innovation 
between HKR, MAH and Krinova
–  Established mutual education program manager teams 
between BTH / HKR
–  Approved course curriculum by HKR & BTH of VFU 
Innovation as a course option for students
Research Perspective
Supporting Public Innovation 
This project is in line with the Scandinavian approach to the 
welfare state and the active, public role for stimulating  
and facilitating innovation (Bason, 2010). Researching this 
pilot effort to build an incubator for public innovation is  
thus not only a study of how it could be done, but also an 
inquiry into the role of public support for an innovative 
public sector (cf. Mazzucato, 2014; Ansell and Torfing, 2014; 
Osborne and Brown, 2013). Current societal challenges 
are creating pressure for the public sector to increase 
effectiveness and deliver better services. Many agree that 
the relationship between people and the public sector in 
general and public services in particular should be radically 
reshaped (Manzini and Staszowski, 2013).
There has been a recent move away from new public  
management based approaches to public innovation  
(Bason, 2010). Generally this means a move towards a  
more collaborative (Ansell and Torfing, 2014) and symbiotic 
process (Mazzucato, 2014). Hartley (2013) shows there are 
both great overlaps between public and private innovation, 
and distinct differences. Notably, incentive to learn 
from others is less clear in the public sector where new 
knowledge is not an obvious driver of competitive capacity.
In conclusion, research also points to the need to develop 
more local-specific models and approaches to innovation-
support in public organisations. Beyond the triple-helix 
model of collaboration (Etzkowits and Leydesdorff, 2000) 
public innovation needs support from a local organisation 
that can provide the solution to the incentive problem,  
and feed innovation processes with organisational support. 
Whereas incubators have provided this support for business 
start-ups, developing an incubator-model for public 
innovation is new and timely.
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Studying the Network Organisation of an Open Social 
Innovation Ecosystem  
An interesting phenomenon is emerging worldwide: more  
and more people are organising to solve daily problems 
together and are collaborating with each other to live more 
socially cohesive and sustainable lives. Social innovations  
are fragile and highly localised entities (Manzoni and 
Staszowski 2013, i). Key to all creativity is heterogeneity.  
If innovation processes are increasingly organised in  
open constellations, in networks and in temporary platforms  
that can draw on crowds for the purpose of channelling 
expertise into the work, this is because it is an efficient 
organisational form for drawing creativity from heterogeneity. 
Incubators can be an effective way to organise a set of 
processes that channel support to start-up initiatives. 
The Innovation Arena model and corresponding incubation 
processes in this project apply to public innovation projects 
(Alexandersson, 2015). Finding out how to organise these 
open constellations and what methods to use in facilitating 
innovation process initiation is a key task for this project and 
thus also a key interest for the research following this project.
Studying the Innovation Arena’s Spider Function in the 
Open Innovation Ecosystem
Previous research has identified that a key for a hybrid and 
mixed value offer to materialise in complex constellations 
involving multiple stakeholders (public as well as private) is 
a ‘spider’ role, at the centre of the open organisation, that 
drives the process (Harryson, 2008). Such a resource does  
not need to be a person (Schumpeter, 1947), but rather 
a function provided by the open organisation (such as an 
incubator; Hjorth, 2013) in order to understand the needs 
of the various stakeholders and overview the various 
instruments used for pulling an innovation process forward. 
Krinova holds such instruments and has experienced 
personnel that can provide such spider function. 
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Triple Helix Model of Innovation 
The Tripe Helix Model initially describes trilateral networks 
and hybrid organisations in the intersection of university – 
industry – state relations towards an innovation ecosystem. 
Etzkowitz, H. and Leydesdorff, L. (2000) explain the current 
research system in its social contexts and the resulting 
dynamics of innovation.
Krinova has been referring to the Triple Helix structure 
of innovation processes. Even though the focus of the 
model is not public innovation, it displays the overlay of 
communications and negotiations between the institutional 
stakeholders.
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Public Innovation Ecosystem as a Triple Helix System + 
Role of Innovation Arena (Spider)
The Triple Helix model applies also in the case of public 
innovation. What is different, however, is that we target 
public challenges and seek to find solutions to those.  
The result can be solutions for the public sector to in 
corporate, but it can also be the basis for a business 
start-up (in the case when the public lacks capacity to 
incorporate the solution into the existing organisation  
in some form).
In any case, the major challenge is to find a model and tools 
that can provide motivation and enhance communication for 
innovation processes to develop with enough tenacity for 
concrete results to happen. A ‘spider’ is here a key function. 
This, we believe, also requires institutional entrepreneurship.
Studying Institutional Entrepreneurship as the Mode of 
Incubating Public Innovation 
Identifying challenges that can work as seeds for innovating 
new solutions (representing new value offers to users)  
is something efficiently done on knowledge-sharing arenas 
(Vuori and Okkonen, 2012). Here expert users and expert 
producers can meet and exchange experiences, knowledge, 
and contacts. Setting up an Incubator for Public Innovation 
will include the establishment of such efficient knowledge-
sharing arenas, and the spider-function will require  
a supportive context to work. This context we describe as  
a form of institutional entrepreneurship, meaning the 
leadership of the open organisation (incubator and its 
networks) needs to itself act entrepreneurially to provide 
conditions from within which opportunities for the spider-
function might emerge. 
The Innovation Arena’s role is thus double: 
  
  1) to act as a spider in connecting the key parts of the triple 
helix model, the actors that need to come together for 
innovation to happen. 
  
2) to create organisational conditions (which is 
entrepreneurship) for this spider-function to effectively do 
its job. The latter includes both an internal organisational 
capacity (model and tools) to set up supportive 
processes, and a network and level of trust in the external 
organisational landscape.
Overall, the purpose with CBS’ study of this project is to 
feedback learning during the project, and to create new 
knowledge as the results are analysed. The latter is partly 
done in this report and partly ‘live’ in workshops.
Background
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Project Stakeholders
Project Partners
Major partners in the project has been Kristianstad 
University, Krinova Incubator & Science Park, Malmö 
University and Blekinge University as collaborators.
They share the expectations in activity and performance 
objectives as stated on page 2
– VFU Innovation as student options
– Business design skills for public sector incubation
–  Incubation tools and methods adopted for public sector 
incubation (new incubation components)
– Shared resources of business designers
The Business Generator process is operated in a seamless 
organization between HKR Innovation and Krinova in what is 
called “The Innovation Arena”.
Research Note
On a meta-level, Copenhagen Business School has been 
conducting research on the project, in an interactive 
and dialogical manner, and therewith created space for 
reflective learning of the project management team.  
In this report, the CBS perspective is presented in blue  
font colour. These notes mainly contain analysis  
and contextualisation of respective project descriptions. 
HKR Collaboration
Overall Project Objectives
The overall objective of this project is to enhance and 
strengthen Kristianstad University collaboration with 
external partners.
A major challenge is experienced in running efficient 
innovation projects within public and community 
organizations. This project has addressed this challenge 
and the objective to enhance Kristianstad University 
collaboration by testing new methods and tools and re-
organising the innovation process to better fit the demands 
of public and community organisations and university
HKR baseline collaboration as a project starting point:
 –  HKR research profession areas collaborate with 
academia, public sector
–  HKR VFU practice within profession areas collaborate 
with local public sector & private companies
–  HKR Innovation collaborate within the open innovation 
arena – Krinova, public sector & private companies  
and IKS, Innovationskontor Syd
The aim is to systematically organise collaborations and  
lift theses up on a strategic level between university,  
the public sector and industry.
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HKR & Krinova Innovation Arena Philosophy
Throughout the last four years our mutual innovation  
arena has been built by learnings from a wide array of 
innovation projects. The major learnings done are extracted  
into 3 insights which are the backbone of our innovation 
philosophy and a starting for the project at hand: 
  Co-Creation: Business designers are acting as  
institutional entrepreneurs and are creating innovation  
space for the involved entrepreneurs and are actively 
participating in the value creation in the projects rather  
then being reactive advisors. 
  Iterative Learning Processes with Business Designers: 
Innovation projects are iterative learnings and co-creation 
activities need to be designed dependent of the available 
insights and entrepreneurial competences. It is the 
responsibility of he business designers to create areas 
or space) for creativity allowing value creation and value 
capturing in suitable business models. 
Innovation Ecosystem 
Innovation is a continuous and iterative process driven by 
the urge of change and is divided into three major phases.
This system has been developed by HKR & Krinova and 
underlies the project at hand: 
  Co – Learn
 Co – Design
 Co – Effectuate
Research Note
A dilemma in public innovation processes is that incentives  
we normally attribute to market potential or customer  
needs might be vague or missing. Stakeholders are thus  
often stake-havers that have precisely not grasped ownership 
of the challenge. This placed additional burdens on the 
spider-function and necessitated what we have come to 
describe as providing institutional entrepreneurship support. 
The use of students, as in the Innovation Arena model,  
is a key solution to this problem. Incentives are then tied to 
possible job-markets and to study progress.
  Organisation for Maximised Value Creation:  
Open innovation as well as accelerator tracks are  
included, together with incubation, into the innovation  
arena or maximized value creation output through  
real collaboration between incubatee teams, existing  
companies, researchers, public organisation officials  
and students.
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HKR & Krinova Innovation Arena in the Innovation 
Ecosystem 
A Collaborative Initiative of Högskolan Kristianstad and 
Krinova Incubator & Science Park
Krinova and Kristianstad University have taken a mutual 
initiative to create an Innovation Arena within the innovation 
ecosystem. An arena in which challenges and possibilities 
continuously are defined in the thematic areas of Food, 
Health and Environment.  
How the Innovation Arena Works
The Innovation Arena business designers continuously  
co-create new development projects. Models and rules for  
cooperations are offered in order to facilitate open, 
successful and challenge-driven innovation processes. 
There is an on-going systematic work of understanding  
these processes (co-learn). The underlying idea is to connect  
complementing competencies and skills of different private 
and public organisations. In other words open innovation is 
the key and the starting point. 
In the co-design phase we prototype concepts,  
products, services and organisations together with the  
local industry. The aim is to create cooperation in projects 
in order to solve collective challenges. We initiate and 
establish unexpected cooperation by creating new 
organisations for testing and development. This means that 
we work proactively in two stages before commercialisation 
(co-effectuate). This is a normal start of an innovation 
supported by an incubator and science park. Krinova has 
the entrepreneurial role to co-create growth potential in 
development projects and new businesses.
Innovation nodes like science parks and incubators are 
usually tightly incorporated with a university near by to 
promote the creation and development of knowledge-
intensive growth. Outside the metropolitan regions and 
the universities connected environments, the emphasis is 
on contributing to the height of the innovation capacity 
of existing enterprises in the region. Support for the 
growth and competitiveness through a local innovative 
entrepreneurship is key. Krinova is operating in a region 
with a high share of agricultural and food enterprises (green 
industries). With the creation of our innovation arena we 
have manage to find a tool for our target group in the region, 
both the excising industry and new businesses.
Research Note 
The ecosystem approach to supporting innovation  
has emerged as a recent way to handle critique of earlier 
approaches’ lack of contextual sensitivity as well as 
historical and cultural anchoring (Isenberg, 2011). The open 
organisation approach that characterises the providing of 
an arena for knowledge sharing as well as identification and 
articulation of challenges, used by Krinova, seems to be 
resonant with such an approach. Krinova focuses generally 
on areas of expertise that are locally grounded (where  
there is a history and culture of handling things and people), 
such as food and water. This naturally contextualises  
the incubator in domains of expertise where there are rich 
networks available and where resources are more likely 
to be found. This also makes an incubator into a natural 
key contributor to strengthening the wide entrepreneurial 
ecosystem in the region.
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HKR & Krinova Innovation Arena Tracks 
The Innovation Arena consists of three tracks:
–  Incubation: Start-up of new initiatives and companies for 
radical innovation
– Open Innovation Collaboration
– Acceleration: Growth
All three tracks have been relevant for the work with the 
application cases (IBOs) in the project at hand.
HKR & Krinova Innovation Arena Process
VFU (work integrated placement) – Structure
VFU has been a major tool in the project at hand and shall 
be described in the following:
All Kristianstad University, HKR, education programs include 
at least 5 weeks of VFU. The major part of all students 
study health, teaching or environment which means 
that their future work will be within public or community 
organisations. The VFU courses are held in collaboration 
with corresponding local organisations. In most of the VFU 
courses the main objective for the students is to practise 
their knowledge and competence in their future work 
environment. They always work under supervision of a field 
supervisor. In addition to acquiring professional skills at their 
VFU, the students add value in terms of “fresh and vital” 
perspectives on organisational innovation capacities and 
operational processes.
Research Note
The VFU (including ToY) tool and method represents an 
interesting and innovative solution to the problem  
of incentive and motivation in public innovation projects 
(Altshuler, 1997). We have come to develop a distinction 
between stake-havers and stakeholders. The point is that 
the former has not yet grasped the stake at hand and  
thus not become–holder. Such claiming of ownership cannot 
rely on market mechanism since public organisations 
often operate outside a normal market or in quasi-market 
situations. The incentive to drive the problem, and the 
motivation for doing so has to move over to a third person. 
This may neither be the incubator business designers 
and coaches, nor the public partner representative, but 
the student. The student has a natural incentive to drive 
the process and see it succeed. This will strengthen the 
student’s attractiveness as a potential employee, it will 
strengthen the students study results (as the VFU is part 
of curricula) and provide an important component to the 
student’s CV.
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As many as 75% of the students at HKR will have their  
future workplaces within the public sector. They will work in 
many different professions ranging from economics, nursing, 
teaching, biomedicine analysts, digital designers, software 
developers, dentistry, biologists, gastronomists, dietitians, 
HR officers, environmentalists and landscape architects. 
In total HKR have 13000 students, 48 education programs. 
VFU has been part of the education programs, nursing and 
teaching, for several decades as a means for the students 
to get experiences within their future professions. Public 
schools and public health has been regarded as a part of 
the education and still today the schools and the health 
organisations get paid from HKR to supervise the students. 
This is an economic incentive which is not the case in any 
other education program. 
At HKR scientists are conducting research on VFU with  
the means to achieve learnings to improve the VFU – model 
and to academically prove the VFU didactics. 
Research Note
The idea to extend the VFU to include other professional 
education programs than those historically anchored  
in higher education – teacher colleges and nursing schools 
– resonates well with the build-up of an entrepreneurial 
ecosystem that solves the problem of weak motivation and  
incentive for public sector employees to engage in and 
commit to innovation processes. It illustrates not only an  
ecosystem approach (Isenberg, 2011), but brings the 
institutional entrepreneurship aspect beyond the top 
management’s role as facilitator, to also think of a symbiotic 
ecosystem for innovation (Mazzucato, 2014). Symbiotic 
system would mean public investment in innovation would 
lead to more private investments and more long-term 
investment horizons.
What is the objective with VFU Innovation?
The objective with VFU Innovation is to use students as  
a collaborative resource for regional development and 
innovation within public organisations. And furthermore  
to increase the students competitiveness on their  
future job market by developing their executional and 
entrepreneurial skills. 
VFU Innovation will challenge the students’ creativity  
and experience through real innovation tasks. VFU Innovation  
will give the students and the public sector / industry  
a platform for integration between education and labour  
market. 
Yet another objective with VFU Innovation is to establish  
a common framework together with Blekinge University,  
BTH, for operating the VFU Innovation through mutual teams  
of VFU course managers at both universities.
Research Note
There are numerous approaches to entrepreneurship 
education (Fayolle, 2007a; 2007b) where education about,  
in or for entrepreneurship often is used to distinguish  
aims. ‘For’ entrepreneurship means business start-up is  
in focus. ‘About’ is more traditional academic focus on  
text and analysis. ‘In’ represents training by often exposing 
students to sharp- or live-cases. VFU could well be  
considered as an example of education ‘in’ entrepreneurship. 
VFU exposes students to concrete contexts and connects 
them with experienced practitioners. Importantly, it  
also gives them an experience of value for their learning and 
competence development (Johannisson, 2005; Hjorth, 2011).
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Difference between VFU and VFU Innovation
In regular VFU the student gets to practise professional 
skills. In VFU Innovation the student gets to practise 
professional and entrepreneurial skills.
The major difference lies in the outcome of the VFU for the 
public organisation when in VFU Innovation value is created 
through innovation. Co-operating in a VFU Innovation the 
public organisation also will benefit from the business 
designers acting as organisational entrepreneurs creating 
innovation space within the organisation.
Research Note
The rather complex stakeholder system involved in  
the organisation and facilitation of innovation in the public 
realm and the lack of a clear incentive makes the student 
into a key actor. Whilst not always part of the identification 
of the innovation challenge, when the process is running, 
the student emerges as key driver of the process, with  
a clear incentive to try to succeed. Students, together with  
business designers get to deliver the ‘entrepreneurial 
function’ collectively. The success of this hinges to some 
extent on the set-up of a room for creation where the new 
can find opportunities to emerge.
Research Note
The ToY model, which is basically a role given to students 
working in a Krinova-supported innovation process model, 
exemplifies a robust solution to the overarching dilemma in 
public innovation: motivation. We understand the ToY model 
as a successful, sustainable solution to find incentive and 
drive for the public innovation process to progress towards 
a completion. Such a completion provides as much value 
for the ToY-people as it does for the external stake-havers 
to the extent that these have become stakeholders in the 
process.
Team of Young Professionals (ToY) – Model
ToY Introduction
Kristianstad University & Krinova Innovation Arena developed  
and introduced an innovation process model in 2013.  
It is also based in the innovation arena philosophy, see page 10.  
To increase the level of creativity and better explore the  
disruptive innovation potential of the challenge young less 
experienced persons are invited as entrepreneurs into the 
development teams. 
The ToY – model is optimized to deliver a target group 
verified concept offering with well defined value delivering 
product / service functions. A concept which is the  
necessary component to build a successful business within 
public or private sector.
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Model into Public Innovation Projects
The ToY – Model
The ToY model is created of a set of rules:
– The Innovation Arena process must be used.
–  The project team must be composed of persons with 
different professions and educational backgrounds.
–  The project team must be composed of recently 
graduated younger inexperienced persons. 
–  The team must be coached by a team of skilled  
business designers.
–  The team must agree to 100% project employment  
during the complete project time.
–  The ToY – model was introduced into the project in  
parallel with the VFU Innovation.
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Research Perspective
The Concept of Incubation 
Indeed, incubation is a concept that focuses on providing  
a supportive milieu for starting a new business or organising  
an innovation process (Kuratko and Sabatine, 1989).  
In public innovation it is different since the market with its 
customers and competitors is not there to provide incentives 
and drive the process. This has implications for how to  
organise this support. It also has implications for how to drive  
it (incentive wise) and how to lead it (Osborne and Brown,  
2013; Ansell and Torfing, 2014). 
To incubate is a concept that describes a bird sitting on  
an egg to keep it warm and bring it to hatching. The Latin 
incubare means in (upon) + cubare (to lie), i.e., to lie upon.  
We make a short note about this here as this study indicates  
the model that was described by the concept ‘incubator’  
and ‘incubation’ (flourished in the 1980s) has perhaps seen 
its better days. Incubation is perhaps a model that fitted 
the industrial economy well, but since the dawn of post 
industrialism (Austin and Devin, 2003; Chesbrough, 2003; 
Baldwin and von Hippel, 2011) the conditions for organising 
innovation support has changed. Now, a networked society  
(the accelerated interconnectedness of the world, as 
exemplified in the globalisation of capital and integration  
of the Asian economies into the world market) makes  
possible a more intense knowledge sharing. Such sharing,  
as Chesbrough (2003) has shown, requires new models  
for organising innovation support. Incubators, of some form,  
still seem promising for achieving this, but needs themselves  
to be renewed (Hjorth, 2013; Alexandersson, 2015). The  
model and tools, and design of processes exemplified by  
Krinova have indeed tackled this need for renewal in an 
interesting way.
Innovation Arena Tools
Tools that have been used throughout the project
VFU and ToY have been major models of use in the IOI project 
cases (IBOs). Apart form these university-anchored tools, 
Krinova’s Innovation Arena has been applying their incubation 
tools. Those are structured along the internal tools types: 
Overview, Setting Goals, Economy, Marketing Investigations, 
Value Proposition Development, Competitor Analysis, Customer 
Investigation, Creativity, Presentation, Pitching, Coaching, 
Product Analysis, Meeting Planning, Profitability, Funding. 
Specific tools that have been used in the IOI project  
and are familiar to the business designers: Business Model  
Coaching (along Osterwalder’s business model canvas),  
Idea Generation, Concept Development, Need Analysis, Focus 
Groups, NABC (Need Approach  – Benefit – Competition;  
adapted from Stanford Research Institute), MVP (Minimum  
Viable Product; coined by Frank Robinson and applied by  
Eric Ries “The Lean Startup”), Intellectual Asset Inventory, 
Fundraising Advice, “Super Meeting”.
Research Note
Many of these tools are familiar to any organisation,  
operating in a competitive environment, which has innovation  
on their agenda. The challenge with using these tools here  
is that this project – Incubation for Public Innovation – has  
meant that the tools have had to be adjusted to fit the  
conditions for public innovation. E.g. a business model canvas  
is precisely a tool for business partners. When the public  
is a partner in such an innovation process, the tool has to be 
adjusted accordingly. This was a hurdle in the project and  
a lot of the learnings centre on how to adapt to a new way of  
using the tools. The models – VFU and ToY – has shown  
to be flexible enough to allow for this to happen. However,  
it has challenged the business coaches / business designers  
to re-think their roles.
Execution
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Project Execution
Overview: What have we been doing? Why?
Application Projects
To acquire multiple sources of learning we have in parallel 
been running 14 different application projects (application 
project being an innovation or development project  
addressing a challenge raised within a public service 
organisation).
Different activities and actions planned and performed  
as part of the process in the application projects has  
been evaluated in which way they have contributed to the  
progress of the application project. The result of an evaluation 
is expressed as a learning.
Innovation Process
The overall innovation process used in all application projects 
is the HKR & Krinova Innovation Arena Process see page 14. 
The process is based on Human Centered Design from IDEO. 
Krinova has modified it to be suitable when working with 
students regarding innovation projects. The Innovation arena 
process is based on three phases, the first insights, where 
the students are forces to find new insights about the task at 
hand, the point is that the students shouldn’t be bias against 
the industry or public sector. The students then go over to a 
phase of creativity where the start generating innovative ideas. 
The last phase is when the students connects the ideas and 
narrow them down to concepts that is based on the insights 
found in the first phase. 
BTH Collaboration
Value creation within projects are increased by multiple 
cross-functional teams. To further enhance the value creation 
within the application projects we planned to combine teams 
of students from both BTH and HKR, thus widen the scope 
of possible professions within a team. A secondary benefit 
to achieve was a VFU Innovation framework of collaboration 
between program managers at BTH and HKR.
The creation of VFU Innovation as program courses at 
respective universities faced a set of challenges which needed  
to be addressed during the project:
–  Expectation management (clarity between stakeholders,  
in the process and towards a common vision) 
–  Cross-professional teams
–  The balance between commitment to the companies and 
students’ course requests (balancing the expectations in 
contract structures) 
–  Synchronization with education (course structure – 
requirements and content – and examination)
–  Program manager commitment
–  Strategic alignment with respectively university management
The challenges were meant to be addressed by testing  
3 different models managed by a team of education program 
managers:
 
–  One common VFU innovation course for multi disciplinary 
student team
–  Each student attend a VFU Innovation course. Multi 
disciplinary team of 2–4 students with different VFU 
professions.
–  Each pilot case consists of one or several VFU Innovation 
assignments
Team members at each university initiated activities to address 
the identified mutual challenges. 
MAH collaboration
Collaboration with MAH was planned to further increase the 
value creation in IBOs by sharing acquired business designer 
skills. Sharing of skills was meant to be created by composing 
teams of business designers from the two universities. 
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Creation of VFU Innovation Program Courses – Challenges 
Program Managers
With the program managers the HKR / Krinova team engaged 
in a dialogue in order to get the right mandate to continue 
our work with the responsible lecturers. Here the team 
communicated the goals of the entire Incubator for Public 
Innovation project and what benefits this kind of VFU  
could give the students at their program. 
Reflections
A challenge here was that some of the program managers 
wanted their students so be out in companies so they  
can shadow a person with a similar role as the one they are  
educating themselves to. So they can get the “insights” 
of their future job. A similar challenge was also that the 
program managers wanted to have to connections  
with the companies in order to get more than one VFU and 
that something we couldn’t provide with these applications 
projects. 
Research Note
Institutional entrepreneurship is needed for the spider-
function to effectively be carried out. And one can indeed 
say that the organisational conditions for the triple helix 
function is a question of institutional entrepreneurship, and 
that the spider is the function that drives the other 2 parts 
into the triple. Students provide a 4th component (see page 
32). This is an in-between role, not completely separate  
from the university, but semi-autonomous and therefore also  
individually motivating in a career perspective. Then the 
spider function can focus less on motivation, but need still  
to stay on the communication task.
VFU Course Manager
With the program managers the HKR / Krinova team 
coordinated the VFU-Innovation project so it would fit the 
curriculum. The team also assisted in the connection  
between the lecture and the researcher (or business) in the 
cases when this was needed. Business Designers, acted  
as a bridge that would do much of the adjustment so every 
would work when presenting it to the students. 
 
Reflections
Here time is a factor, the HKR / Krinova team has to coordinate 
the VFU-Innovation project with the curriculum of the VFU 
course and that is very time consuming. The time frame to sell 
VFU Innovation project is limited due to the fact that the VFU 
only runs once a year at most programs. One thing the team 
also learn is that the program managers are less likely to work 
with the adjustment of the VFU Innovation in to the curriculum 
because they already have a large workload, and that is 
considering that the team of Business Designers do most of 
the work in this phase.
Students
With the students the HKR / Krinova team tried a very hands 
on approach both attending pre-VFU-classes where the 
students could meet companies. There we tried to sell the 
VFU-Innovation projects. We also market the VFU-Innovation 
projects on campus. And finally we used direct contact via 
email. 
Reflections
When the VFU Innovation wouldn’t give them a direct 
connection to a company that would give them a greater 
chance for getting hired after graduation they weren’t 
interested. A reflection is also when the team managed to  
get students to do a VFU-Innovation our challenge where  
to get them to continue their work when the VFU-period was 
done. The students communicate that they want to work  
with real project, which is a great point for future work with 
VFU-Innovation. 
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Research Note 
Key to Krinova’s and HKR’s model for solving the problem  
with natural incentive and motivation for the original  
nodes in the triple helix model is the use of VFU and ToY and 
thus of students. Students emerge as the 4th node in the 
system since they are only temporarily part of the HKR node 
and can bring the project results with them, either in the  
form of an employment, as a hand-on experience, or as a 
merit that strengthens their CV and future employability.  
The students’ role has to be backed up by institutional 
entrepreneurship and business designers need to make use 
of the students to anchor the project in the collaborating 
organisation’s innovation efforts.
Overall Learnings on the creation of VFU Innovation 
program courses
The challenges met have both academic stakeholders and 
private / public stakeholders.
Challenges towards academic stakeholders Kristianstad 
University has a long tradition of educating nurses and 
teachers. Typically, in Sweden, both healthcare and schools 
has been managed and run by the state and communities. 
It has traditionally not been run by private companies 
and therefore not been considered as workplaces where 
entrepreneurial skills are needed or even wanted. 
There has been and still are opinions among the staff  
at Kristianstad University that entrepreneurial skills should 
not be taught to students. Even though, during the last  
2 years, the university management are pushing to include 
entrepreneurial skills into course curriculums. 
Developing new course curriculums and implement them 
takes between 12 and 18 months at both Kristianstad 
University and BTH this was the reason why the HKR / Krinova 
team tried to include VFU Innovation into the regular VFU 
course curriculum. The benefits of acquiring entrepreneurial 
skills therefore couldn't be stressed enough in the both oral 
and written information to the students. There is an ongoing 
development at several programs curriculums to include 
entrepreneurial skills as learning objectives. At some more 
regulated programs, i.e. teaching and nursing programs  
this is a time consuming process and therefore not yet 
implemented. Basically the same experiences where done  
by the BTH team. 
Challenges towards public / private sector
The challenges towards the private / public sector couldn’t  
fully be addressed in the application projects using the  
VFU Innovation model. ToY seemed to be an alternative … 
Research Note
 
Changing the HKR-organisation so that it better fits 
the requirements for operating in an ‘institutional 
entrepreneurship’ mode takes a lot of time. This has to do 
with organisational politics and convincing a lot of internal 
stakeholders that working with external partners in an 
ambition to both solve concrete innovation challenges and  
to educating students in entrepreneurship is rewarding  
also for them.
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Introduction of ToY – Model
Due to the inability of creating VFU Innovation program 
courses within the timeframe of the project the HKR /  
Krinova choose to initiate application projects using the  
ToY – model, see page 19. 
Using the ToY – model it was possible to address the 
public / private sector challenges and to be able to foresee 
the fulfilment of the project activity and performance 
objectives, see page 2. 
Photo: Precious people
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Though setting up VFU / ToY in the university sub-system 
has been a challenge for itself and thereby required much 
of attention and effort throughout the project execution. 
Especially the establishment of an effective and efficient 
VFU component involves many internal stake-havers: 
program managers, researchers, lecturers, students and  
the innovation team. All interests have to be aligned in  
terms of content, structure and timing. 
Beyond this internal challenge – depending on the origins of 
the IBO (research-based, industry-based, public-based)  
– the VFU / ToY outcome has to be suitable / compatible to be 
collaboratively carried further towards public innovation.
The project’s experiences of the business designers have 
revealed that the ToY project has more potential as a tool 
for bringing public innovation forward. The integration into 
casework was more flowing, time-frame more compressed, 
lesser alignment efforts needed; the collaboration of 
graduates and business designers was effective, the 
motivation of the graduate students higher. 
Especially for the IBO’s originated in research, one of the 
important tasks of business designers is to incubate the 
IBO towards human-centeredness. How can we convert the 
identified challenge into a human-centred problem? (See 
example IBO Healthcare Reception “taking a project without 
a need doesn’t work”) Here Krinova has built a variety of 
very helpful design-inspired methods and tools and student 
project – if VFU or ToY – are promising to conduct research 
here. 
Reflections on Project Execution
Execution should be considered in the context of the 
organisational challenges that has characterised Krinova 
and HKR’s work with staffing the project. This has included 
a number of transitions between project manager, which 
has presented additional difficulties. To get a grasp of the 
chronology of the project, please find a timeline below:
Research Perspective
Students as Potential 4th Nodes in ‘Triple’ Helix.
The student can potentially take over a stabilising function  
in the ‘triple’ helix system (quadruple with the student role) 
that becomes more of a symbiotic, innovation eco-system 
with the natural drive towards success that is provided by  
the student role.
The student is important precisely as it is not a fully  
independent 4th role, but one that is partly in academia  
and partly in either municipality or industry (depending on 
preferred career choice). This makes them naturally  
motivated, and partly into communicative vessels. The latter, 
however, is still central to the spider function as 4 makes a  
more complex communicative set-up than three.
Reflections on VFU and ToY as Tools Towards Incubating 
Public Innovation 
We would see VFU and ToY both as a tool rather than a 
model – a tool that fits into the Innovation Arena model for 
supporting innovation processes in public contexts. We 
would emphasise the potential of involving students in the 
innovation processes. 
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Project Execution  
Application Projects Short Descriptions
Research project at Kristianstad University a tool for healthcare  
personnel to determine risk of malnutrition in patients post operation.
Application Project Short Description
DUNÄT
Pregnancy App 
in Botswana
A more efficient 
eldercare
Permission for 
companies
PI Math Bakery
Fluid Balance 
meter
Clear / Fram
IT support for 
chronical illness
Digital Library
ToY Health care 
reception
ToY Pedagogic 
tools for 
environmental 
knowledge
ToY Home Hub
ToY UP’n KAMM
Digital information 
to patients
This project was initiated to create a platform for young unemployed 
people with entrepreneurial skills. So they can team up around ideas 
without a champion and create new ventures.
A project that created new concepts from excising technology given by  
the two companies Beijer Electronics and Jowax.
A project with the aim of creating a pedagogic tool to answer the question: 
How might we increase the environmental knowledge and willingness to 
act amongst youngsters with the aid of new technology?
Kristianstad University initiated the project within healthcare segment 
with the idea of helping citizens with what the researchers / students 
know. What can the University do for the society and municipality?
A project from Malmö City Library (Malmö Municipality) with the aim of 
creating a digital center for reading and learning available for all citizens 
in Malmö.
Research from Kristianstad University shows that chronic illness creates 
a sense of less life quality. Better health will give the healthcare lower 
cost. This project is an IT platform that is aiming to do just that.
A joint partnership between the industry, Kristianstad University and 
Kristianstad Municipality to create a water lab with joint agreements.
Elderly people do not drink enough water which results in them taking 
up a hospital bed. This is a project design to solve the problem with 
dehydration when no other healthcare is needed.
The PI Math Bakery has created a simple, effective and scalable way to 
help children to better understand mathematics.
This projects aims to solve a problem for municipalities, how they can 
create an easy and safe system for administration of permission for 
companies in a municipality.
This is a project that aims to solve the question of how we can save time 
and money for the healthcare system by making patient information 
digital.
The eldercare is in need of improvement and become more efficient. 
Students at Kristianstad University aim to create a effective solution for 
the eldercare in Sweden.
Many women die in the Botswana countryside due to lack of information 
regarding pregnancy. This is an app to solve that problem.
The study also included dyadic and group interviews  
with various relevant informants throughout the execution 
phase. Please find a list of those interviews as CBS 
appendix.
It seems that the internal focus has been stronger than  
the external one in the HKR / Krinova work with executing 
this project. We believe the system for delivering motivation 
and clear incentives into the processes was solved in a 
clever and innovative manner by developing the VFU and ToY 
tools. These tools fitted well into Krinova’s general model 
for supporting incubated cases. What was a bit thinner  
is tools for external stakeholder interaction. The risk we see 
is that the project becomes ‘owned’ by the students, given 
their motivation and incentive to work with it. Business 
designers and business coaches from Krinova’s support 
system would need to develop additional tools for keeping 
also project-organisations engaged and committed to  
the project. This is an additional risk with failing to engage 
the external stakeholders, and this is related to the  
likelihood and willingness to make use of (if applicable,  
commercialise) the results. This is indeed a challenge  
recognised in the literature on public innovation (Ansell and 
Torfing, 2014; Obsourne and Brown, 2013).
Study 
Timeline
Specific Exercises SWOT Analysis IBO Diaries IBO Recap IOI Process Modelling
2014 2015
23.04.
Steering 
Meeting  
at Krinova
(via Skype)
Change of IOI Project Management
24.06./ 
29.08.
Skype 
Call with 
Elisabeth
17.10.
Skype Call 
with Eric & 
Markus
11.11.
Skype Call 
with Eric & 
Markus
05.02.
Skype Call 
with Eric & 
Markus 27.03.
Workshop 
with Eric & 
Markus at 
Krinova
29.06.
Skype Call 
with Eric & 
Markus
03.09.
Expert Interview 
Jesper Christiansen / 
Mindlab 
11.09.
Expert Interview 
Sabine Junginger / 
Mindlab 
23.09.
Workshop / 
Meeting at 
Krinova
November / 
December
Analysis & 
Report
23.10.
Management 
Workshop at 
CBS
01.09.
Workshop 
with Eric & 
Markus
23.06.
Skype Call 
with Eric & 
Markus
24.02
Steering 
Meeting at 
Krinova
21.01.
Skype Call 
with Eric & 
Markus
28.10.
Steering 
Meeting  
at Krinova
18.09./ 
08.10.
Skype 
Call with 
Charlotte
06.05.
9 single interviews 
at Krinova 
organisation
27.02.
Kick-Off  
Group Meeting 
at Krinova
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Background
DUNÄT (Computer based Education focusing on Nutrition  
and Eating) is a research project at Kristianstad University.  
One of the outcomes of the project is a computer based 
education program for healthcare personnel to determine  
risk of malnutrition in patients. The education program is 
designed as an interactive step-by-step model for nurses to 
participate in at their convenience and it has been tested  
as a pilot project at two hospitals in Region Skåne.  
The objective of our application project was to transfer and 
remodel the education program into a step-by-step  
supportive guide of how to execute the risk assessment  
while doing it.
 
Execution
To outline the specific challenges researchers and business 
designers accomplished a need analysis in the perspective of 
two target groups, nurses using the instrument and patients 
undergoing the assessment. The need analysis was transferred 
into a development brief of an application project to be 
performed by students as a VFU–Innovation task. 
The development brief was discussed and communicated with 
program manager and students. Unfortunately no students 
undertook the assignment and the researchers / business 
designers contacted an external collaboration partner who 
accomplished the part of transferring the education program 
into handheld mobile applications.
DUNÄT Learnings
Working in these kind of cases there is a delicacy of  
alignment between researchers need and student needs,  
incentive or interests. It’s important for a business  
designer to have the skill of bridging this gap and create  
a common ground between the goals of the researcher  
and the goals of the students.
With current setup at Kristianstad University time also  
becomes a great factor in a case like this, the researcher  
and the business designer has limited time to create  
the task for the students before the window of opportunity  
is gone and thus have to wait another year before the next  
VFU course or thesis writing, VFU Innovation is not yet  
at prioritized part of regular VFU and each course needs  
to be negotiated with program managers which is time 
consuming. VFU Innovation needs to be incorporated as  
a part in the VFU program to overcame individual  
preferences when creating the VFU Innovation courses.
A final learning is also the timing of when, as a business 
designer, to step in to a research project. Business  
designers and researchers need to establish a continuous 
system for VFU Innovation exchange. It has to be 
understandable for the students and thus the business 
designer needs the skillset to “translate” the researchers 
work in to student friendly language.
Result 
A design brief which involved Region Skåne, private  
IT company, research group and business designers. The 
education model is now accessible in mobile applications.
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Background 
This application project comes form a Swedish company 
TGC com AB, who is a provider of a service called 
“MinHälsobok”, a service where costumers can track their 
health and use it in communication with the Swedish 
healthcare system. 
As this health application had been difficult to sell on  
a Swedish market with a more or less monopolistic situation 
the company wanted to try to develop a version of the 
application for the Botswana market where healthcare with 
the use of smart phones is common. In Botswana there is 
also a great need for prenatal care information. Krinova had 
also since previously established contacts in Botswana’s 
innovation system that allowed this.
Execution
The company TGC com AB wanted the business designers  
to find a partner and establish a receiver (of the service)  
in Botswana. Survey the market and culture and behaviour 
of future mothers in Botswana. The business designers 
conducted a needs analysis together with the company 
and then set up a VFU-innovation case designed for the 
students at Kristianstad University. The business designers 
worked both with the company and students to set up a VFU 
Innovation assignment, but was in the end unfortunately 
not able to get any students to pursued this opportunity.
Pregnancy app in Botswana Learnings
A major learning in this application project is that the  
business designers needs to be very active part of the project  
in order to find the student-champions. They need to find  
and match the motivated students with the task and it was 
hard to get the students of international marketing to get 
interested in this. The business designers never managed 
to connect the task that the company wanted done with the 
course curriculum of their VFU courses. The students’ did  
not feel that this VFU-Innovation would give them a greater 
chance for getting hired after graduation. 
Result 
A design brief that involved 3 case actors. Learning for the 
framework regarding VFU-Innovation that the business 
designers have to set up and pitch the assignment to the  
right students in an attractive way. 
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Background
This application project came to the business designers as  
a student drop-in VFU Innovation. The students had an  
idea of what they wanted to do as a VFU-Innovation, they  
wanted to optimize and make a more efficient eldercare  
for elders still living home. Their idea was to improve the  
transport logistics moving between the homes of their  
patients. Improving the logistics based on distance but most  
importantly on the urgency and care needed by the elderly.  
It should also include a voice-recording logging system to  
improve the shift handover to the next shift nurse.
Execution
Together with the students the business designers started  
out doing a need analysis which resulted in a “checklist”  
of that the students needed to do during their VFU Innovation.  
As the “innovation rocket” is showing they needed to  
start with gathering insights from the eldercare. The business 
designers helped create the right questions and set up  
contacts within the eldercare in Kristianstad municipality.  
After the insights where collected the business designers  
help with sorting out values that could be added in the  
application. The students then designed a concept.
During the time of their VFU Innovation the students developed  
a concept for an application that would create more efficient  
routing and information sharing for the eldercare nurses.
A More Efficient Eldercare Learnings
There are a lot of similarities to a “normal IBO” (a normal 
company in the incubator at Krinova) the students acted very 
entrepreneurial. 
The business designer’s role is important regarding  
mobilization and connections to the healthcare system.  
Learning’s is the inability to fast change and authority  
regulations doesn't allow for continuous testing and  
prototyping in the healthcare system (public sector). The  
business designer needs to take on the role of a champion  
towards the healthcare and that creates IP issues with  
the students.
Another learning is that students loose their  
entrepreneurial motivation when their VFU-curriculum is  
achieved. A process of how to learn students to manage both 
studies and start-ups needs to be created.
In this case the when the students came to the business 
designer with their VFU, all the difficulties with coordination 
between, researcher, program manager and students  
disappeared. And the business designers could focus on  
guiding the students thought the VFU-Innovations process.
Result
A design brief that involved 4 case actors and 4 students 
conducting a VFU-Innovation / ToY-project. A piece of the 
framework regarding VFU-Innovation, where the students  
enter with their own ideas. Kolla vad Torben menar med  
den sista meningen.
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Background
This application project is based of two doctors that  
discovered there where a lot of patients who wanted to know  
if their bandage where all right or if they healed as supposed.  
The question was “What if we could come up with an easy  
app that the patients could use by them self from home?”.  
And the underlying need that the researchers wanted help  
with was to create a system that would save time and  
money for the healthcare system by making the information  
to patients digital. 
Execution
Together with the doctors the business designers started  
out doing a need analysis which highlighted the need for  
a sustainable non-profit business model and the difficulties  
with implementation in the Swedish healthcare.
The business designers helped create suggestions on  
different business models and set up so that the doctors still 
could work as doctors and not entrepreneurs. The business 
designers also coached regarding pitching towards the  
healthcare and Region Skåne. The business designers also  
helped out with contacts for further founding and intellectual 
property assessment. 
Digital Information to patients Status
The doctors now keep on developing the app independently 
from the healthcare. 
Learnings
Initial success for the exponents of the project is crucial for  
the long term motivation and relation with the entrepreneurs 
trying to work with the public sector, in this case the  
healthcare. The business designers need to safeguard the 
project. This means to create a better understanding of  
how to handle organizational and regulatory handles and 
obstacles within the public sector. The business designer  
thus need to champion the new possibilities with the 
entrepreneurs. The real challenge is to find the right receiver 
and the right business model. It is important to have a good 
relationship with key persons / gatekeepers within the public 
sector in order for the business designer to safeguard the 
project and help it move further.
Result
A design brief that involved 3 case actors. Acknowledgement  
of business designer skills regarding implementation”  
business to public sector”. 
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Background 
This application project from Kristianstad municipality where 
their business coordinator where overrun by applications  
for permission to companies. This problem exists in different 
forms in every municipally in Sweden. The goal was to develop 
a scalable and sellable solution for other municipalities  
to help them be more efficient and not so depending on one 
person. Mapping out the system and pinpoint often used 
combination was part of the solution. 
Execution
The business designers helped the business coordinator whit 
in Kristianstad municipality with the concept development 
and prototyping for the municipality so that the business 
coordinator could “sell” the solution to her superiors in the 
organization.
Status
The prototype is now taken in use in Kristianstad, and the  
business coordinator now develops the solution 
independently. 
Permission for companies Learnings
It is important for the business designer to co-create and  
define the need / context within the municipality. The challenge  
for the business designer is to align the process with the  
goals of the public sector. The business designer also need to  
help the champion in the municipality to create a platform  
for development and change. 
Result 
A design brief that involved 2 case actors. Acknowledgement 
of a co-creation innovation process within one public sector 
organization. 
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Background 
This application project comes from a company in the Krinova 
incubator. The entrepreneur at hand had developed a  
application helping children in school getting better at math. 
“How can we create a simple, effective and scalable way  
to help kids understand mathematics?”. The entrepreneur  
had heard of the Innovation Arena / Incubation for Public 
Innovation and wanted help to develop his project. The the 
entrepreneur has established co-development support  
and have co-created the learning process together with an 
assistant professor at Kristianstad University
Execution
The business designer and the entrepreneur co-designed  
the development process needed to reach a MVP, Minimal  
Viable Product. The business designer also helped out  
with a plan for securing funding for the survival of this project. 
Status
The entrepreneur is still working with the project within the 
framework of Incubation for Public Innovation. 
PI Math Bakery Learnings
It is important for the business designer help generate initial 
success, especially when the project is championed by  
one person. 
The business designer need to co-create and define the 
need / context together with the entrepreneur and if possible 
the municipality so the project have the right context to  
work in. It’s also important for the business designer to have 
good knowledge of founding in public sector. This is crucial  
to the survival of the project and also in finding a receiver in  
the municipality. 
Result 
A design brief that involved 4 case actors.
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Background 
Elderly people do not drink enough water which results in  
them taking up a hospital bed. This is a application from 
Kristianstad University project, design to solve the problem  
with dehydration and elders taking up beds when no other 
healthcare is needed. 
Execution
This is a application project where the previous project  
managers met with the stakeholders in the project.  
The business designers did numerous attempts to start the  
project but no stakeholder did respond.
Status
The project has been terminated, no further work  
is done. 
Learnings
Almost no response from the stakeholder. Probably due  
to the lack off continuation / change of project leaders and  
a learning from that is the importance of stability towards  
the public sector and the researcher. The business designers  
need to safeguard the relations in the project and this is 
something we didn’t manage in this particular case. 
Fluid Balance Meter Result 
A design brief that involved 3 case actors. Learning 
regarding a failed co-creation innovation process and the 
skills for a business designer. 
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Background 
This application project has it’s origin from researchers  
at Kristianstad University and it is a collaboration between 
them, Malmberg Water AB, Krinova (incubator & science  
park), Kristianstad Municipality and Osby municipality’s 
treatment plant for waste water. 
The project aim is to develop a fourth cleaning step for 
treatment plants for waste water, in order to remove 
pharmaceuticals and hormones. 
Execution
The business designers role was to safe guard the project  
and make sure that obstacles to pursue the project was 
solved as the project went along.
Some of the tasks that the business designers had in this 
project were to:
–  Initiate and negotiate a collaboration agreement between 
the project partners
–  Disseminate and inform a broad range of stakeholders 
about the project
–  See to that a new laboratory was set up at  
Krinova – MoLab
–  Initiate a collaboration and communication model for 
MoLab
CLEAR / FRAM The project is operated in an iterative development process 
where scientists design new filters to clean wastewater  
from pharmaceutical and hormone. The company build  
the prototype that is placed in the municipal sewage 
treatment plant and tested there. Filters of design efficiency 
are measured in the laboratory in the science park by the 
researchers.
Learnings
As the set up in this application project was quite new  
to Kristianstad University it has been somewhat difficult to 
organise the project on an operational level even though  
the top management of the University strongly supported the 
project form the beginning. A lot of new leanings have been 
achieved in the university organisation and for the business 
designers on what is required in this type of collaboration 
project were the university is not solely setting the agenda.  
The business designers have an important role to mediate  
and explain how a collaborative project must be set up  
to make open innovation work.
Another important lesson from the project is that projects with 
a strong innovation agenda with many stakeholders who are 
willing to invest in the project is a key driver for a project  
to move forward.
Result 
4 collaborating parties have signed a cooperation agreement  
to develop a research and innovations platform within the  
field of molecular analyses (Kristianstad Municipality, 
Kristianstad University, Krinova and South Swedish Chamber  
of Commerce). A new laboratory has been financed, built  
and opened – MoLab. A prototype for a fourth purification  
step of waste water has been designed, built and tested.
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Background 
This a application project from researchers at Kristianstad 
University with the aim to solve a problem in the healthcare. 
The major need is to help patients to make better every day 
decisions on matters related to their illness. This is expected 
to be achieved by a IT supported platform, introduced and 
qualified by scientific research. 
Execution
What the business designers did was to arrange focus 
groups with patients and nurses to enable the researcher at 
Kristianstad University to get more data and further develop  
the concept. 
Status 
The result from the focus groups has enabled the researchers  
to continue their work
Learnings
The major challenge is to overcome the extremely timely 
process of achieving scientifically proven results to be used  
for development of the it supported decision tool demanded 
by the health authorities and health regulations. IT supported 
decision tools marketed directly to the patient on the  
consumer market are introduced multiple times every year.  
Only during the time elapsed when the scientists analysed  
the data from their focus groups 3 new tools were introduced. 
IT Support for Chronic Illness Major learning is that it is extremely necessary at an early  
stage in the innovation project to identify stakeholders 
and competitors in the commercialization phase of the 
service / product implementation. 
Result 
A design brief that involved 2 case actors. Acknowledgement  
of business designer skills towards public sector (University). 
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Background 
This a application project is a collaboration project between, 
Kristianstad University and Malmö University. It started  
with a digital prototype that was made by Malmö City Library.  
It was a digital platform for gathering knowledge connected  
to the library, not only the books but also the competences. 
Execution
The business designers held need analysis meeting together 
with the library and the business developer from Malmö 
University. The need analysis resulted in a task for the library, 
there they needed to collect more information and also  
secure the right legitimacy in the organisation. 
Malmö University should connect them with the right 
researchers and app-developers to take the prototype further. 
Status
At this stage the library is now trying to develop this without 
the business designers and business developers from Malmö 
University and Kristianstad University / Krinova. 
Learning
The business designer needs to safeguard the project and  
help the champions from the public organization to get the  
right mandate from their own organisation, the public sector.
Digital Library The business designer also need to take on the role of a 
facilitator and get all the stakeholder in the same room in  
order to drive the project further. 
The importance of watching the application project as 
autonomy projects without champions so that the business 
designer can set up the project in a way that stakeholders  
can move in and out and thus change champion. 
Result 
A design brief that involved 4 case actors. Case exchange 
between Kristianstad University Innovation and Malmö 
University Innovation and Development. This included pooling  
of business designers from Krinova Kristianstad University  
and Malmö University. 
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Background 
This is a project initiated by researchers and the program 
managers at the Healthcare program at Kristianstad  
University. It is an idea of creating a “clinic” where citizens of  
Kristianstad municipality could use the knowledge from  
healthcare educations at the University. The idea was to give  
citizens healthcare, health advise from nursing students etc.
Execution
The business designers initiated an innovation process with  
the base in the ToY model. The Innovation arena hired  
students as project co-workers and initiated work in a 10 week 
Human Centered Design methodology with the objective of 
creating a valuable concept of the Future Healthcare Clinic.  
This application project resulted in a concept ready to  
be launched in an initial version by Kristianstad University. 
Kristianstad University included the “Future Healthcare Clinic” 
into their 3-year execution plan.
 
Learning
This was the first case where the business designers allowed 
students in a ToY model. This project actually was the first  
step stone to a proven ToY model. Business designers working 
with students co-creating value in a design process was  
found to be extremely successful.  
ToY Project: HealthCare Clinic What we learned from the implementation is that the inside-
out approach doesn’t work in this case. The business 
designers can’t say that this is true for all projects in public 
sector. 
After presenting a valuable concept of “The Future Health 
Clinic” business designers undertook the task of working 
together with University stakeholders to implement  
the actual establishment within the University organization.
Specifically learnings of this process is the necessity  
of creating a skillset which enables the business designers 
to “brake & throttle” the process together with selected 
officials both in the university and public organisation
Result 
A design brief that involved 3 case actors and 4 students 
conducting a VFU-Innovation / ToY-project. The first test 
of the VFU-Innovation / ToY-process. An initially proven ToY 
model that has been used with good results in 6 another 
cases.
The first Health Care Clinic implemented as both service 
to the municipality and education for students will be 
established during the fall of 2016.
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Background 
This was an application project that was created by the 
business designers with one starting point at Kristianstad 
University and an other at Kristianstad Vattenrike  
(a Biosphere for sustainable development). The business 
designers had knowledge of the work and the idea  
of a researcher (at the teacher’s education institution at 
Kristianstad University) that wanted to develop a new  
type of more entrepreneurial and digital educational material 
for natural science. In discussions that the business  
designers had had with Kristianstad Vattenrike (a unit within 
Kristianstad Municipality) it was also identified that  
Vattenriket too wanted to develop some kind of digital 
educational material for classes visiting Vattenriket.  
The business designers connected the two parties in a joint  
ToY-project.
ToY Project: Pedagogic tools for environmental knowledge Execution
The Business Designers started by creating a design brief 
based on the background to the application project.  
And then requited 3 newly graduated students form different 
disciplines that were hired for 10 weeks at Krinova to  
initially gather valuable information from benchmarking, 
interviews etc. The business designers helped the students 
create the base for the information gathering. In the  
second phase of the 10 weeks the business designers 
supported the graduates in their development of the concept 
called Kristianstad+, a digital pedagogic tool focusing  
on three steps for learning in connection with a study visit.
Learning
Public officials usually do not have a very good understanding 
of the necessity to perform in early stages of an innovation 
process, in the ideation and concept development phase.  
It is important for the business designers so safe guard the 
concept phase from the urge of the officials to create a ready 
solution straight away and at first try.
The early, chaotic in-sighting and idea generation phase  
of the project can be perceived as threatening and it is 
therefore important with a trustful relation with gatekeepers  
in the municipally. The business designers also need to  
clearly communicate at what phase in the innovation process 
the project is at.
Result 
A design brief that involved 5 case actors and 3 students 
conducting a VFU-Innovation / ToY-project. Additions to  
the framework and skills needed for a successful business 
designer. Co-creation between the municipality and the 
university in an early innovation process. A new company 
(originating in the ToY-project) will be initiated by the business 
designers and partly owned by HKR Holding AB.
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Background 
This is an application project from the industry. The two 
companies Beijer Electronics and Jowax wanted to jointly 
investigate whether Beijer’s technology that is used to  
connect machines and robots in an industry also could be  
used to connect things and devices in a home. If it could  
it be used to make homes smart and safe for the elderly and  
enable elderly people to live longer at their homes. They  
wanted the newly graduated students to explore possible  
areas of use for their technology in homes. What things  
in a home that could be connected and what the benefits of 
connecting them would be.
Execution
The business designers developed at design brief for the 
application project and requited 3 ex students from different 
disciplines to be hired by Krinova for 10 weeks. During the 
first 4 weeks the ex students gathered valuable information 
and inspiration from studies, benchmarking rapports, 
interviews etc. 
The Home Hub ToY_team consisted of Patrik Callas, Markus Prahl and Oskar Poon
ToY Project: Home Hub The business designers supported the ex students in  
creating the base for the information gathering in a human 
centered design process. Important in the firs phase of  
the 10 weeks was also to in depth analyze challenges related  
to the innovation project.
With support from the business designers the ex students 
in the second phase of the 10 weeks developed a range of 
new concepts, for example a mobile home alarm, wearable 
technology that senses which family members that are home, 
an intelligent bed that prevents bedsore etc. 
Status 
The concepts proposals were presented to Beijer Electronix 
and Jowax for further development and to be tested in  
a municipality in Småland in homes where elderly people 
received support from the municipality to be able to live  
at home.
Learning
Newly graduates are a tremendous asset for developing  
new concepts, especially when it comes to identifying use for  
new technology. The business designer need to safeguard  
the process so that the partners will not impose their ideas  
and thoughts and thereby limit the results. It is therefore 
important to clarify the rules and the different process phases 
to the stakeholders and also provide them with communication 
model so that they will not feel neglected.
Result 
A design brief that involved 4 case actors and 3 newly 
graduated students conducting a VFU-Innovation /  
ToY-project. Business designer skills needed for students /  
public sector / industry collaboration and how to organise  
a shared innovation process. 
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Application Projects  
Result Summary
A design brief that involved 4 case actors. Business designer skills when
working with researcher / students / program managers. Learning
regarding framework for VFU-Innovation.
Application Project Result
DUNÄT
Pregnancy App 
in Botswana
A more efficient 
eldercare
Permission for 
companies
PI Math Bakery
Fluid Balance 
meter
Clear / Fram
IT support for 
chronical illness
Digital Library
ToY Health care 
reception
ToY Pedagogic 
tools for 
environmental 
knowledge
ToY Home Hub
ToY UP'n KAMM
Digital information 
to patients
A design brief that involved 3 case actors and 3 students doing 
VFUInnovation / ToY-project.
A design brief that involved 4 case actors and 3 students doing 
VFUInnovation / ToY-project. Business designer skills regarding 
students / public sector / industry. Acknowledgement of a shared 
innovation process.
A design brief that involved 5 case actors and 3 students doing 
VFUInnovation / ToY-project. Additions to the framework and skills. 
Co-creation between municipality and the university in the innovation 
process. Acknowledgement of a shared innovation process.
A design brief that involved 3 case actors and 4 students doing 
VFUInnovation / ToY-project. The first test of the VFU-Innovation / ToY-
process. Checking how the model worked.
A design brief that involved 4 case actors. Case exchange between
Kristianstad University Innovation and Malmö University Innovation and
Development. This included pooling of business designers from Krinova
Kristianstad University and Malmö University.
A design brief that involved 2 case actors. Acknowledgement of business
designer skills towards public sector (University).
A joint partnership between industry, Kristianstad University and 
Kristianstad Municipality to create a water lab with joint agreements.
A design brief that involved 3 case actors. Learning regarding a failed  
co-creation innovation process and the skills for a business designer.
A design brief that involved 4 case actors.
A design brief that involved 2 case actors. Acknowledgement of a  
co-creation innovation process within one public sector organization.
A design brief that involved 3 case actors. Acknowledgement of business
designer skills regarding implementation “business to public sector”.
A design brief that involved 4 case actors and 4 students doing  
VFUInnovation/ToY-project. A piece of the framework regarding  
VFUInnovation, where the students enters with their own idea.
A design brief that involved 3 case actors. Business designer skills
regarding business to university. Learning for the framework regarding
VFU-Innovation.
Research Perspective 
As a Summary: Reflections Building on the Project 
Learnings
The role of the business designer becomes central  
in public incubation processes. More so, we assume, since 
the stakeholder complexity is often greater (with university 
politics as a challenge) and stakeholder motivation and 
incentives to engage is less clear. The business designer  
thus has to perform in several roles in order to fulfil the  
spider function (communication task) and the entrepreneurial  
function (driving inventions to innovations).
At the start, it is difficult for the business designer to know  
when the time is right for bringing a project into the 
incubation process. This is not unique to public incubation 
(Alexandersson, 2015; Hjorth, 2013) but is often solved 
with various forms of pre-screening, pre-incubation, and 
‘audition’-mechanisms.
The project has emphasised the importance of finding ways 
to balance researcher and student needs. It seems most 
natural for business designers to identify and bridge this gap. 
It becomes particularly important in order for  
a collaborative third party to be interested and committed 
to the process. The student represents a useful middle-
ground between research and practice, but requires back-
up (sponsoring, politically not the least) from the business 
designer.
As with the Pregnancy in Botswana app-project, when 
student incentives to work for the success of the project  
is not there, the project as a whole struggles with motivating 
the partners to make an effort. This seems like a natural 
checkpoint to use in the entrance of each project into an  
incubation phase – is there student motivation strong 
enough?
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It is rather clear from the cases that the business designer 
needs to function in many roles: internally as coach and 
advisor and mentor to the students, but also externally  
as someone that can articulate the challenge and motivate 
the external challenge owner to engage in the process.  
At times this set of roles would together constitute what 
Schumpeter refers to as the entrepreneurial function, which 
is often fulfilled through a team or collectively in some 
form (Schumpeter, 1949). In this sense, driving innovation 
processes in also symbiotic innovation ecosystems is much 
like driving corporate entrepreneurship projects in the  
context of an established organisation. There is a need for  
champions and sponsors that can drive and protect 
the project (Kanter, 1983). The complexity of the public 
organisation does not lower the need for a sponsor and 
champion. The champion can surely be one of the business 
designer’s roles. The sponsor, however, needs to be one 
from the partner organisation, since this person often has 
to defend the project from internal critics. The champion 
can help the sponsor to legitimize the project in her / his own 
organisation.
It also seems that political sensitivity and skill is highly 
recommendable for a business designer playing several roles 
in public incubation. There are many stakeholders that  
need to be kept warm and engaged in order for motivation to 
remain present. The importance of an early success cannot 
therefore be over-emphasised. This creates a motivating 
exemplar that can help focus the collective effort towards  
a goal.
Business designers also play an important role in maintaining 
relationships and trust amongst stakeholders. There are too 
many obstacles in most incubation processes for those to 
progress without an active work towards achieving continuity 
and focus. (cf. Ansell and Torfing, 2014).
Developing tools for handling the organisational politics of 
academia would also benefit the tempo of progress in the 
incubation processes. Negative political game-playing  
seems to have slowed down some projects considerably.
It is well-known from the literature on corporate 
entrepreneurship (Burgelman, 1983; Kanter, 1983; Zahra,  
1991) and this is also part of open innovation processes 
(Chasbrough, 2003). This indicates that business designers 
would need to map stakeholders several times throughout  
the process and apply a communications strategy that  
balances needs and account for tensions that might prevent 
progress. Stakeholder mapping and communication seem  
to be so much of a challenge that one could consider to  
develop a dedicated tool or approach to this challenge.  
Without knowing the playground in this respect, the business 
designer’s possibilities to handle the complexity of the 
process seems significantly lower. Throughout the process 
it is important to deliver spider-qualities into the incubation 
process, to clarify expectations, articulate the steps and  
stages of the process, and identify ‘small wins’ and describe 
their significance.
Results & 
Overall  
Learnings
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Learnings in View of Different Stakeholders Perspectives: 
 
– Student
–  University Officials and Researchers
– Public Sector 
Identified New Roles and Skills of Business Designers
Identified New Tools 
Identified Specific Needs Incubator Processes Targeting 
Public Innovation
Summary of Learnings (Overall Project) + 
Response to Objectives 
Summary of Application Project Learnings – Students
Working with Student Groups
First and foremost we have learned that working with 
students in these kind of project can be a tremendous asset 
for the development of new solutions or concepts. But  
the project very much needs to be protected by the business 
designer in order to hold the stakeholders back so they  
don’t intervene in the innovation process. Their presence 
will limit the process and affect the students’ creativity. 
Therefore the communication both with the students and  
the stakeholders is important to safeguard the project.  
The business designer also need to help the project 
(students) with the mobilization towards the public sector, 
the business designer need to have the connection and 
network in the public sector so bridges can be made between 
the application project and the public sector. 
When it comes to the application project where the students 
didn’t apply we have learned that time becomes  
a great factor in a case like this, the business designer  
has limited time to create the task for the students before 
the window of opportunity is gone and thus have to wait 
another year before the next VFU course or thesis writing. 
This implies that the business designer needs to be good  
at “selling” the application project and thus there is a need 
that the business designer can speak the same language  
as the students. There are a couple of challenges with this 
and the main one is that the application project needs to  
have a direct connection to a skill or an experience 
connected with their future work. 
One of the final learning refers to the student’s motivation,  
we have seen that towards the end of a project students 
some times start to lack motivation. This happens if  
they have other schoolwork during the project and then the 
business designer needs to take ownership and champion 
the project and thus once again safeguard the project but 
this time “from” the students themselves.
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Research Note
There is a clear point with working with students more 
strategically in a symbiotic ecosystem for entrepreneurship  
in the form of a public innovation incubator. The student  
provides a natural bridge between academia and practice;  
encounters the problem of public organisation’s less clear  
motivation and incentive to engage and drive the process;  
and provides a number of options for results of the incubation 
project to be taken further (employment, start-up, or 
intrapreneurship).
University Stakeholders
Work with University Officials and Researchers
Working in these kind of application projects there is a  
delicacy of alignment between researchers need and student 
 needs, incentive or interests. It’s important for a business 
designer to have the skill of bridging this gap and create a  
common ground between the goals of the researcher  
and the goals of the students or other stakeholders at the 
university. A final learning here is also the timing of when,  
as a business designer, to step in to a research project. It has 
to be understandable for the students and thus the business 
designer needs the skillset to “translate” the researchers 
work in to student friendly language.
Research Note 
Working with universities is a great challenge today. Faculty 
has a strong pressure to publish (Willmott, 2011) meaning 
that teaching and research / publishing places outreach and 
the bringing of ideas into practice under severe pressure. 
This obviously makes the university hub of the triple helix 
model halt. However, the other hubs do not enjoy clear  
and strong motivation either. Therefore, a spider function 
seems crucial (Harryson, 2008) and the student role provides  
an additional solution. As we have seen, it has implications 
for the business designer that, together with the incubator’s 
management team, need to provide a form of institutional 
entrepreneurship, a collectively performed function that 
maintains the entrepreneurial quality of the ecosystem  
(Isenberg, 2011; Mazzucato, 2014). This would mean the 
symbiotic rather than parasitic (Ibid.) quality of the ecosystem 
is maintained. That, in turn, increases the likelihood for a 
more collaborative and focused process, which means more 
inventions (new ideas, potential value-adding solutions)  
would become innovations (actual value manifest for a user). 
The process in-between invention and innovation is  
precisely the organisation-creation time which we define as  
the time of entrepreneurship (Hjorth, 2014).
Public Sector
Managing Public Sector Innovation
Projects created in the public sector could become a  
challenge; we have seen cases (e.g. Digital library) that when  
an official from the public sector has an idea and don’t really 
have the mandate to work with it from the organization. That  
soon generates a lack of motivation with the official and the  
business designer needs to take a more active role and  
“set up” stakeholders within the organization and work with  
mobilization in order to gain legitimacy for the project. 
Communication becomes a key so the stakeholders feel 
involved and motivated. Initial small steps of success for the 
stakeholders are important for the continued work.
In the application projects the business designers met a lack of 
interest for innovation or a statement that some other parts of 
the organisation are responsible for the innovation. Innovation 
is not a part of the organisation culture and definitely not a 
necessity to be included in the everyday work of the officials. 
Very few officials have dedicated time for innovation work. Few 
or none incentives for innovation exists seen from the employee 
perspective. 
70 Results & Overall Learning 71 Results & Overall Learning
Major learning is that it is extremely necessary at an early 
stage in the innovation project to identify stakeholders  
and competitors of the service / product implementation.  
And then we are back on the fact that the business designer  
needs to be a networker and help providing contacts for the 
implementation, especially if the implementation is towards 
the public sector. Be prepared for resistance to change. It is 
important to keep trying new possibilities. The real challenge  
is to find the right receiver and the right business model  
and thus it’s important for the business designer to have a  
good relationship with key persons / gatekeepers within the 
public sector.
Concluded Learnings:
–  By nature, the fact that public organisations are politically 
led and have a legislative framework needs to be taken  
into consideration when innovating. 
–  Multiple project partner set-ups need: lobbying, common 
understanding of project rules and agreements. 
–  Public organisations have less or no experiences with 
collaborative challenge-driven innovation processes: 
lack of ”styrdokument” or management skills, external 
communication tools, value creating methods such as 
concept development and prototyping.  
Implications: 
–  When investments, change or development is needed it is very 
often the purchasing department given the task to  
buy a product or a service needed to fulfil the demands of the 
change or investment. It is very seldom a ”function”  
being purchased. 
–  They never buy a concept to be implemented 
–  They never buy a ”prototype” to be tested and refined.
Research Perspective
Particularly in the public (sate) sub-system, the business 
designers need to slowly and iteratively trigger a collaborative  
innovation culture. This may happen by making stake-havers  
experience successes and benefits from opening-up. However,  
this takes time, as you can see in the work of the Danish cross-
governmental innovation unit Mindlab (see Mindlab Journey Map, 
The Mindlab Team, 2015).  
Mindlab started with service innovation projects with concrete 
outcomes on a smaller scale; then moved towards creating a 
platform for scaling up to organisational and policy re-design: 
systemic innovation (because ownership of project outcome 
requires a different organisational thinking); and now works on  
the level of central reform agendas because suddenly people 
were able to relate the innovation process with policy making.
It has been experienced by the Krinova team, that innovation took 
over the role of a “side project” in the everyday workings  
of respective potential actors in the IBOs. 
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  Innovating the public sector is like changing a wheel on 
a flying plane: you have everyday responsibilities running 
and legal mandate to provide current services according to 
current law, while you are trying to re-invent the policy making 
processes, invent new laws that then enable new kinds of 
product / service development processes so organisations 
can change and deliver the kind of services (Interview 
Junginger, 2015).
The business designers referred to the public innovation 
culture as “old school”: performing according to set goals, 
targets; being “innovation-lazy”. In general a number of  
smaller projects unfold into greater systemic transformation 
potential (as the core of public innovation). It is about  
getting a feet into the door of central reforms or strategic 
development (“How radical can we be?”).
It is important to point out that one cannot ‘other’ the other  
the way the business designers tend to do in this quote.  
It is the role of institutional entrepreneurship to provide the 
conditions for the spider function to work. It cannot work  
if business designers don’t understand the motivational 
problem and specific conditions for innovation in the public  
sector. But it also does only work if the business designer  
understands that this is precisely why they are needed.
Business designers need knowledge on respective legislative 
and political situations of the IBO. 
 
  We often forget that public innovation happens in a political 
context […] and should be driven by political decision making 
[…] in the end it is all about enabling the political in better 
ways (Interview J. Christiansen, 2015). 
This strengthens the need for business coaches to understand 
the change of context for innovation, and what follows in terms 
of role for them to play.
  This is crucial in order to foresee the innovation potential to 
“place” it at the right time on the public agenda – towards 
a dynamic, iterative and aligned work program that fits with 
the goals and agendas of the ministries and municipality 
+ internal criteria of selection and strategic learning goals 
(Interview J. Christiansen, 2015).
In each IBO’s incubation activities it has become clear that  
a specific local knowledge in the incubated public area,  
for instance about the medical care, education service or 
water supply system, is needed. This confirms that innovation, 
also in a public context, is precisely contextual.
An early stage participation of the public, letting them 
articulate own problems and ideas, is important. In the longer 
run it crucial to get access to the inner workings of the public  
sector organisations. 
  It is to work towards a situation were people in the  
organisation can begin to recognise their own  
opportunities for creating their own products. In that way  
you develop organisational capacities and capabilities  
(Interview S. Junginger, 2015).
Identified New Roles and Skills of Business Designers
Roles and Skills
It can be concluded when analysing the application project 
learnings that the incubation or the innovation process  
doesn't differ from the Innovation Arena process. The major 
difference is seen when concluding which roles the business 
designers need to take in the different innovation phases  
and which skills they need to use to bring value into the IBO.
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Traditional 
Incubation
Public 
Incubation
High
Single innovator,  
Scientist
Complex system/
organisation
Low
C
h
am
p
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n
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ip
Role:  Traditional business 
advisor, “guide”
Skill:  Economy, IP, marketing, 
product development, 
funding.
Tools:  Business Model 
Canvas, budget, 
Kotler’s 4P et.c.
Role: “Catalyst”
Skill:  Lower the initial 
threshold, create 
alternative ways 
to react, build 
commitment.
Tools:  Value creation 
workshop, bilateral 
agreement, “future 
driven communication”.
Role: “Fining Agent”
Skill:  Clarifying, 
communication, 
facilitation, create 
perspective.
Tools:  Overview of innovation 
process, framing, 
“future driven 
communication”.
Role: “Parenthood”
Skill:  Mentoring, motivator, 
matchmaker.
Tools:  Matchmaking events, 
pitch, NABC, coaching, 
brainstorming, focus 
groups, MVP, business 
workshop (super 
meeting).
Research Perspective
Business Designer’s Role Set 
A set of different roles emerged from reflections with the 
business designers throughout the IOI research process.
  Mediator / Broker / Facilitator / Translator / Networker / 
Coordinator / Forecaster / Pioneer / Entrepreneur / Initiator / 
Motivator / Persuader / Negotiator / Fundraiser
This variety of roles according to contextual conditions is  
important for the business designer to effectively perform  
the spider function. Incubator management can and  
should support this by providing the organizational- 
and communicational conditions (through institutional 
entrepreneurship) for these shifts to happen.
Required Business Designer’s Skills: Analytical, 
Organisational, Communicative and Political 
Analytical: need to be able to map the complex stakeholder 
set-up, to see where stake-having rather than stake-holding  
is a potential risk
Organisational: identify resources and relate them; connect 
people and facilitate knowledge sharing by organizing arenas 
for such
Communicative: ensure involvement by facilitating vital input 
that is generated in the system; and shared ownership  
by balancing needs and knowledge amongst all partners
Political: sensitivity towards unproductive tensions in the 
project; anticipate the need to communicate results; anticipate 
the need to provide arenas for knowledge sharing; re-map the 
stakeholder landscape when needed
Acting Roles of a Business Designer
An important overall role is the co-creator. The co-creator 
role, specifically in public innovation, need continuously and 
persistent in a iterative manner trigger a collaborative  
innovation culture. To do so the business designer need 
legitimacy and credibility among public officials which only  
can be captured by knowledge on respective legislative and 
political situations of the IBO.
Other roles are mentor, facilitator, translator, networker,  
entrepreneur, catalyst (towards agenda setting and 
lobbying), motivator, negotiator (towards agreements (how) 
to work together), fundraiser among others more traditional 
business designer roles.
Skills of a Business Designer
Business designers skills needed are determined by the
need of the innovation project but it can be concluded that
some specific overall skills are needed to bring value to an
innovation project within the public sector.
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Challenges towards Collaborative Innovation  
Ecosystem Culture
There are clearly barriers visible towards establishing 
collaboration between the stake-havers of the innovation  
sub-systems, i.e. convincing them to “co-learn”,  
“co-design” and “co-effectuate”. This has been very present  
in the project activities, as the mainly executed tasks  
have been to establish communication, build relationships, 
mobilize, motivate and negotiate. These are initial 
infrastructure-building activities. Members of the incubation 
team (here as business designers) need to be well connected 
but also seem to need a strong negotiating power, 
 to build agreements that aim at win-win situations. 
For building innovation ecosystems and handling the lack  
of incentives, connection to relevant gatekeepers in  
respective sub-systems (that might carry the change and 
convince from within) is crucial. They need to be  
identified, continuously involved and supported in order  
to get access into the “machine rooms” of relevant 
organisations. (see Interview with J. Christiansen, 2015)
Applying a Designerly Mind-Set
A human-centered, critical, collaborative, optimistic and 
experimental mindset as well as a processual oscillating mode 
between divergence and convergence characterise a  
designerly way of thinking (see for instance IDEO DTforED  
Toolkit 2012). This mind-set largely corresponds to an 
entrepreneurial mind-set and thereby meets the initial  
“owner-less” conditions in some IBO’s. 
Over the past decade not only private firms but also public 
organisations have been regarding design as an approach  
that is central to innovation. Terms such as design thinking, 
service design, co-design, human centred design  
and strategic design are starting to gain prevalence in a  
growing number of countries, and at all levels of the public 
sector (Manzini and Staszowski 2013). 
Identified New Tools
When working in the different application projects business 
designers have used the regular set-up of tools of the 
innovation arena.
The projects being targeted towards public sector craved 
modifications in the use of the tools. Analysing the way  
of using the tools has led to a definition of modified and / or 
new tools.
Value creation workshop: Invitation of stakeholders for a 
common workshop in order to define the user need. What 
is the common ground? What is the “real” need? Who owns 
what and what matters to whom? Building co-dependent 
relationship in the value network. 
Bilateral agreement: an interdependent design of innovation 
challenge that 1) make sure that the project aims to a 
challenge that is creating new opportunities, and 2) make  
sure the challenge comprises all stakeholders in order  
to create commitment and co-dependency of success.  
Overview of the innovation process: To safely guide the  
stakeholders in the innovation ecosystem and Innovation 
arena process / design thinking model and to illuminate the 
current state and to establish the next step.
Framing: To tweak and mangle the challenge, the need and 
surrounding context so that the stakeholder at hand are  
able to see the project from another perspective in order to  
enable further commitment and development. 
Future driven communication
A communication tool for challenge driven projects in public  
sector, that consists of three parts that can be used in any  
order: A) Determine success, B) Human centered confirmation 
and C) Goal oriented feedback. 
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Determine success is the use of open questions focused  
on the stakeholders interest, such as: What are you looking to 
achieve after our work together? If everything were to go  
really well with this project, where would you be after it?  
How would you judge this project to be a success? If you were 
to look back in twelve months time, what would have to have 
happened for you to think this project had been a success? 
What disaster will befall your organization if you can’t get  
this sorted now? How will you feel if you can get this right?  
How do you measure if the project is doing well? Does this  
project help to improve your organization in any way? What 
keeps you up at night?
Human centered confirmation is the act of giving feedback 
during the project, to follow up the events and keep the  
earlier questions and answers in mind and connect the 
information to them. A good formula for this is to phrase the 
information in a statement like “This is a good thing for you 
because...” and then relate to the previous defined success  
for the stakeholder.
Goal oriented feedback then is to give feedback according  
to the set goals, that is associated with the previous 
established signs of success. As soon as you have a result  
that can be related to the project, it is a good idea to follow  
up the stakeholder in a way that enable the person to get 
internal and / or external credit. This is done by connecting 
to the previous determined success, by framing the result in 
clarifying pictures or stories that can easily be remembered  
or talked about. This could be done in various ways to  
manifest the use and necessity for the project to take place 
from the beginning, thus reinforce the legitimacy of the  
project and the hard work associated to it.
IOI – Incubation for Public Innovation –  
Process Model
IOI Process Model
This process model is based on reflections of the business 
designers after having incubated the 14 pilot cases. 
The IOI project has been an infrastructure project towards 
a collaborative innovation ecosystem. Due to the new 
challenges of converting an idea or challenge relevant for  
the public sector into an “incubation-able” IBO, the  
pre-incubation phases (1)-(3) have been one major point of 
reflection with CBS in this project. 
 
1. Networking 
Business designers need to be connected to relevant 
regional actors and public sector institutions, in order to be 
aware of (political) discourses and challenges – to be “in  
the loop”. Here Krinova and HKR can rely on their locally very  
strong knowledge, experiences and established network.
Public Sector
Problem
Relevant  
Resources & 
Competencies
IOI  
Process
(2)  Identification and  
Assessment
(4)  Networking and 
Negotiation
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(5) Implementation
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(Public-Private) 
Agreements
VFU/ToY: 
Students as  
Entrepreneurs
Business 
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2. Identification and Assessment 
As a result of continuous networking, business designers 
are able to identify public sector problems and assess their 
innovation potential. The question “Does it make sense to 
incubate (now)? / Is there a need?” (example Digital Library) 
should be critically assessed in beginning of every incubation 
endeavour. The establishment of an extended filtering-process 
(as the starting point of the pre-incubation) has been a major 
reflection point when modelling the process together with  
the business designer. As a situation and potential analysis, 
such a “filter” should investigate into and assess aspects  
like (i) status of laws and regulations, (ii) industry sector 
peculiarities, (iii) entrepreneurial motivation, (iv) competencies 
needed. Generally, the incubation of a case should start 
whenever innovation potential seems promising (see filter).  
This calls for a kind of sensitive and informed “broker” role. 
(Ideas, challenges, research etc. may be fed into a databank  
as a source to continuously gain overview and feed the  
process ).
3. Merging 
In case innovation potential can be identified, the public  
sector problem and relevant resources and competencies  
should be merged in order to – as a next step – either be 
incubated as a VFU / ToY project or by the business designers. 
For the incubation team it is important to actively and with  
long wind push IBO’s forward (act as entrepreneurs), “stay on  
the ball and communicate”. However, the succession of an  
idea, challenge or IBO can and should not be enforced by 
business designers. If cases become too slow moving, it may 
make sense to define criteria for allowing options to either  
exit or postponement. 
Every project to be incubated distinguishes according to  
the initiating starting point and actors involved (composition  
of industry, state, university), scale and scope, target,  
process etc. Krinnova’s familiar incubation tools and methods 
are applied and modified to answer public sector peculiarities 
over time. This happens through the growing incubation 
experience of public IBOs. For scaling solutions, it is useful  
to ask “What is contextual, local knowledge? What is  
generic and generalizable knowledge?” (see also Interview  
J. Christiansen, 2015). In their incubating practice Krinova has 
particularly been using design rhetorics (project mangers as 
“business designers”), mindset (user-centered, collaborative, 
iterative) and methods (including user research and 
involvement as well as ideation and experimentation). 
4. Networking and Negotiation
Joint (public-private) agreements are supposed to carry the 
public sector solutions towards realization. In order to build 
joint partnerships, Krinova and HKR need to take up regional 
networking and apply knowledge and tools around creating  
joint agreements between different public and private 
organisations. The multi-stakeholder communication not  
only entails the alignment of many different interest, but also  
requires constant adjustments of system-specific language 
(public sector, academia or the industry).
5. Implementation 
The joint public-private partnerships carry out public sector 
solutions. Here the challenge lies in accompanying  
change processes and facilitating the creation of an open  
and collaborative public sector innovation culture. 
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Summary of Learnings
The project of developing an incubator for public  
innovation has, in sum, generated the following learnings 
from a research perspective:
  1. Public innovation needs to be operating in an ecosystem 
for policy support for entrepreneurship and innovation that 
includes an active role for public agencies (see Isenberg,  
2011; Bason, 2010). This we find is consistent with a welfare 
state history where the state has indeed an active role  
to play. What seems new in supporting innovation is that  
a more proactive and driving role needs to be embraced in  
order for this to work. Rather than simply providing support  
to those that have ideas, this project shows that idea-
generation and drive / motivation in the process also are 
included in the domain of public support. 
  2. Krinova has developed a series of models and tools that  
have been modified and adapted to local conditions for  
innovation- and entrepreneurship support. That is a good 
basis for starting the incubator for public innovation.  
This work has meant additional adaptation and adjustment. 
Perhaps mainly on the side of the business coach /  
business designer roles. Those roles have had to become  
more active, networking and driving. This, when the  
business coach / designer function as a spider, has meant  
that the incubator management team has been able to 
function as an institutional entrepreneur in the support-
system: to focus on providing the general conditions for  
stake-havers to become stake-holders in the process; to 
create organisation where it is lacking.
 
  3. The use of students in the process has also exemplified  
a solution tailor-made for public innovation to work. Central  
to the hurdles for public innovation is the motivations 
complexity: why should the stake-havers engage and  
become stake-holders? Students, in the semi-autonomous 
role – in-between the University and a career – have a  
natural drive to progress projects to finalisation. This  
provides new opportunities for them, and therefore a 
natural motivation to push onwards. 
  4. Great emphasis needs to be placed upon communication  
between the university, the incubator, the student  
teams, the business coaches / designers, and the external 
collaborators. HKR and Krinova has solved this through  
a number of intermediary roles that belong in part both to  
the university and Krinova. In addition, Krinova seems  
to have nurtured their role as institutional entrepreneurs 
and thus established the conditions for an entrepreneurial 
ecosystem, conducive to innovation, to develop in the  
local environment. This, we recognise, takes a long time  
and requires performance that generates legitimacy and 
social capital in business- and public sector communities.  
A governance model for a science park and incubator  
is one instrument to achieve this. The science park and 
incubator board of directors is a key element in this 
governance model, where social capital can be generated.
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Response to Activity Objectives
Activity objectives
–  Research based (CBS) continuous learning from pilot 
cases processed  
  Workshops, meetings and (expert) interviews 
throughout the entire project period
–  Process 20 identified macro challenges into 10 design 
briefs of which 4 will be turned into commercial IBOs 
(Incubator Business Objects) 
  14 challenges identified, 10 design briefs, 5 
commercial products / services
–  Involve 20 students in VFU Innovation assignments 
 in the BG 
  7 students involved in ToY – projects
–  Involve 15 case actors to participate in any part of the 
case process 
  +40 case actors have been involved
–  Case exchanges between HKR Innovation and MAH 
Innovation 
 One case in collaboration
–  Create a common framework for operating VFU 
Innovation together with BTH 
  Due to lengthy implementation process of new courses 
at each university it was not possible within the project 
timeframe to establish common VFU Courses
Response to Performance Objectives
Performance objectives 
–  CBS publication – lessons learned 
  Research comments in the report + publication to 
come (2016)
–  Stakeholder acknowledgement of systematic and shared 
approach to the co-creation innovation process 
  This has been proved specifically in the collaboration 
between HKR, Krinova, Kristianstad community, 
Handelskammaren Syd and private companies Beijer 
Communications, Jowax and Malmbergs AB. 
We must consider the innovation arena process 
being successful because we have already assigned 
new innovation assignments for 2016 with public 
organisations.
–  Stakeholder acknowledgement of advisor business 
design skills for public sector incubation regarding  
co-creation and legal agreements 
  See above
–  Formal business agreements with case actors 
  Formal business agreements are signed with both 
public and private actors
–  Pooling of business designers for public innovation 
between HKR, MAH and Krinova 
  The accomplished learnings and recognition of 
business designer skills will be shared by business 
designers at MAH and BTH during workshops 2016.
–  Established mutual education program manager teams 
between BTH / HKR 
  Collaboration objectives couldn't be fulfilled  
within time frame due to reorganisation at BTH 
Innovation
–  Approved course curriculum by HKR & BTH of VFU 
Innovation as a course option for students 
  Work are under way to finalize VFU course curriculum 
at HKR for autumn 2016 and spring 2017
CBS 
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Research Method
Brief description of how we have worked
As entrepreneurship researchers on the background of 
previous incubator studies. With a dialogical and interactive 
approach throughout the entire process. This meant 
participation, data generation and analysis on a continuous 
basis including dialogue workshops and meetings with the 
Krinova/HKR project team.
As empirical material, CBS has used: ethnographic style field 
notes and observations; interviews, live and Skype; secondary 
material as produced by HKR / Krinova; and experiences 
from project team meetings including presentations and 
discussions. 
In this report we add analysis and reflection with the purpose 
to distil learnings and, from a research perspective, provide 
input and recommendations to what models and tools, roles 
and strategies can strengthen the future development of 
incubation for public innovation. This also means we find this 
‘pilot’ interesting and fruitful enough so as to recommend that 
it is indeed needed (as a supplement to regular incubators) and 
that specific, tailor-made tools, models, and approaches are 
needed. Not all new ones, but modifications of existing ones. 
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CBS: Researching Incubation for Public Innovation
–  CBS is researching the process by which HKR 
together with relevant private and public partners 
creates a new incubation model within the regional 
public innovation infrastructure
–  CBS provides research-based analyses and 
feedback to HKR and partners so as to strengthen 
and accelerate the learning process
–  Analysis and feedback are conducted in a 
dialogical framework – in conversation with 
Krinova and partners
–  Feedback will be continuous and on-demand AND 
provided in workshops where collective learning is 
incited by knowledge from CBS research analysis
–  Knowledge-creation is identified, summarized 
and fed back in written, iterative form to enhance 
learning particularly in regards to greater precision 
in concepts and models developed in the project
A partnership between Högskolan Kristianstad,  
Malmö Högskola, Copenhagen Business School, Blekinge 
Tekniska Högskola and Krinova Incubator & Science Park.
